

Wilmington Trail Committee

Minutes for August 8, 2013

Present: John Greene, Gary Henry, Crista and John Gannon, Ann Ottaviano and Jake White (ex officio)

Absent: Joe Arnold, Spencer Crispe, Bob Fisher and alternates Ryan Edwards and Mark Haughwout.

Guest: William Hanson

Meeting convened at 6 p.m.

Trail Work Dates: On July 13, 2013 John Greene, Joe Arnold, Jake White, John Gannon, Gary Henry and Ann Ottaviano worked for two hours on the first section of the Hoot, Toot and Whistle Trail. At 8 a.m. Saturday, August 10th we will meet at the Chimney Hill tennis courts to complete work on the first section of the Valley Trail and begin signage and clean-up on the second part of trail up to Forbush Road. On Saturday, August 17th we will meet at the old Town Garage at 8 a.m. and relocate 3 25' telephone poles to a site at the end of the walk along the river.

Maps: John Greene marked future trails on our present map. Crista will include a statement about following the blue trail markers. She will also contact Jason Saltman about the location of the Trail Committee's GPS.

Kiosks: John Gannon gave an update on the kiosks and is waiting for quotes. The selectboard will need to approve the appearance of the kiosks before we can place an order.

Promotional Video: John Gannon will get a copy of the Wilmington Works promotional video to all interested parties.

Next Meeting: Next meeting will be Thursday, September 12th at 6 p.m. at Town Hall.

Meeting adjourned at 7 p.m.

Respectfully submitted,
Ann Ottaviano
Recording Secretary