

Wilmington Trail Committee
Minutes
June 14, 2012

Present: John Greene, Gary Henry, Ann Ottaviano, Crista Gannon and Ryan Edwards.
Friends: Alan Stewart, John Gannon, Sue Spengler, Barry Riordan and Syma Shaffer.

Absent: Joan Rech, Mark Haughwout, Joe Arnold, Spencer Crispe, Bob Bishop and Diane Chapman.

Bridge: John Green and Barry Riordan brought us up to date on the bridge. We missed a window of opportunity by not having permits in place in the beginning of June in order to have the bridge installed by the end of this summer. Bob Fisher and Merrill Mundell have to meet to file for the necessary permits to build a road on the far side of the river for the construction of the bridge. Approval from the Land Trust and Act 250 Administration must be received before we can move ahead.

Village Trail: We reviewed the plans for the Village Trail. WW will provide the lumber for walkway next to Pickwells and near the berm. The volunteers from St. Mary's Church in Holliston, MA will arrive June 25th to help with the trail.

Hoot Toot and Whistle: Waiting for wetlands study.

Raponda Ridge Trail: Poles are near the site and materials need to be brought in for bridge construction.

Hogback Trail Connection: Marlboro has given permission for the Wilmington Trail Committee to put their blue markers in place.

Meeting was adjourned at 6:45 so that committee members and friends could meet behind Pickwells and the Country Store for cleanup work on the parking lot. Those in attendance were John Green, Cliff Duncan, Ann Ottaviano, John and Crista Gannon, Ryan Edwards, Sue Spengler and Alan Stewart.